Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0034

Date: 10/11/2016

Page 1 of 10

Pay Period: 09/01/2016
to 09/30/2016

Contract Location: Time Allowed: 1304 Days
SR 20 @US 411/SR 61 TO I-75/SR 401. Elapsed Calender Days: 1122 Days
Percent Time: 86.04
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/19/2013

P. O. DRAWER 970 Date Awarded: 08/12/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/05/2013

MARIETTA GA 30061-0970 Date Work Began: 11/11/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $17,412,565.60 Counties:

Original Contract Amount $15,733,304.52 Bartow

Funds Available $4,038,609.84

Percent Complete 76.81%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
621350- $17,412,565.61 $15,733,304.53 $4,038,609.85 76.81% $1,662,681.69

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/11/2016

User: vepps Department of Transportation Page 2 of 10
Estimate Summary By Project

ContractID: B14619-13-000-0 Estimate Number: 0034 Pay Period: 09/01/2016
to 09/30/2016

Project Number: 621350- SR 20 - WIDENING AND RELOCATION

Federal State Project Number:  STP00-0012-01(071)

Total to Date Prev to Date This Estimate

Participating $10,699,164.45 $9,369,019.10 $1,330,145.35
Non-Participating $2,674,791.31 $2,342,254.97 $332,536.34
Total Earnings $13,373,955.76 $11,711,274.07 $1,662,681.69
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $13,373,955.76 $11,711,274.07 $1,662,681.69
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $13,373,955.76 $11,711,274.07

Total Payable: $1,662,681.69



Rpt-ID: RCPESPRJ Georgia Date: 10/11/2016
User: vepps Department of Transportation Page 3 of 10
Estimate Summary By Project
ContractID: B14619-13-000-0 Estimate Number: 0034 Pay Period: 09/01/2016
to 09/30/2016
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .874
394199.820 .049
.923 $19,315.79 $363,846.43
STP00-0012-01(071)
0010 210-0100 GRADING COMPLETE - LS 1.000 .873
3125429.670 .025
.898 $78,135.74 $2,806,635.84
STP00-0012-01(071)
0020 207-0203 FOUND BKFILL MATL, TP Il cYy 280.000 377.683
49.400 .000
377.683 $.00 $18,657.54
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 106,000.000 80,684.600
17.830 857.930
81,542.530 $15,296.89 $1,453,903.31
0035 318-3000 AGGR SURF CRS TN 520.000 1,097.681
18.430 .000
1,097.681 $.00 $20,230.26
0040 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 400.000 8,277.600
74.120 1,772.380
10,049.980 $131,368.81 $744,904.52
0045 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 17,400.000 13,342.070
L & H LIME 62.240 2,944.760
16,286.830 $183,281.86 $1,013,692.30
0050 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 65,500.000 41,312.270
TL & H LIME 57.210 1,345.210
42,657.480 $76,959.46 $2,440,434.43
0055 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 12,500.000 .000
R-MODIFIED BITUM MATL & H LIME 75.040 13,203.860
13,203.860 $990,817.65 $990,817.65



Rpt-ID: RCPESPRJ Georgia

User: vepps

Department of Transportation

Estimate Summary By Project

Date: 10/11/2016
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ContractID: B14619-13-000-0 Estimate Number: 0034 Pay Period: 09/01/2016
to 09/30/2016
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0060 413-1000 BITUM TACK COAT GL 27,500.000 15,605.000
2.420 10,088.000
25,693.000 $24,412.96 $62,177.06
0070 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 270.000 .000
37.890 129.389
129.389 $4,902.55 $4,902.55
0080 441-0104 CONC SIDEWALK, 4 IN SY 14,700.000 11,877.550
18.310 1,055.000
12,932.550 $19,317.05 $236,794.99
0090 441-4020 CONC VALLEY GUTTER, 6 IN SY 740.000 387.327
38.670 100.350
487.677 $3,880.53 $18,858.47
0098 441-4030 CONC VALLEY GUTTER, 8 IN SY 50.000 .000
66.430 41.722
41.722 $2,771.59 $2,771.59
0100 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 27,800.000 24,756.000
11.890 364.000
25,120.000 $4,327.96 $298,676.80
0120 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 100.000 206.621
163.580 2.500
209.121 $408.95 $34,208.01
0125 511-1000 BAR REINF STEEL LB 45,000.000 50,749.592
0.740 .000
50,749.592 $.00 $37,554.70
0145 641-1200 GUARDRAIL, TP W LF 8,700.000 8,341.500
15.500 176.250
8,517.750 $2,731.88 $132,025.13



Rpt-ID: RCPESPRJ Georgia Date: 10/11/2016

User: vepps Department of Transportation Page 5 of 10

Estimate Summary By Project
Contract ID:

B14619-13-000-0 Estimate Number: 0034

Pay Period: 09/01/2016
to 09/30/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0150 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 11.000 10.000
905.000 1.000
11.000 $905.00 $9,955.00
0155 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 11.000 10.000
2184.000 1.000
11.000 $2,184.00 $24,024.00
0157 643-0010 FIELD FENCE WOVEN WIRE LF 1,780.000 2,443.870
5.750 .000
2,443.870 $.00 $14,052.25
0159 643-4000 WOVEN WIRE FENCE LF 1,400.000 3,124.000
5.750 .000
3,124.000 $.00 $17,963.00
Category Amount: $1,561,018.67  $10,747,085.83
Category Number: (0020 DRAINAGE
0165 500-3800 CLASS A CONCRETE, INCL REINF STEEL CY 7.600 9.420
875.000 .000
9.420 $.00 $8,242.50
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 13,473.300 12,677.800
34.910 32.000
12,709.800 $1,117.12 $443,699.12
0200 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 18.000 14.000
484.100 2.000
16.000 $968.20 $7,745.60
0220 550-4242 FLARED END SECTION 42 IN, STORM DRAIN EA 4.000 5.000
1100.160 .000
5.000 $.00 $5,500.80



Rpt-ID: RCPESPRJ Georgia Date: 10/11/2016
User: vepps Department of Transportation Page 6 of 10
Estimate Summary By Project
ContractID: B14619-13-000-0 Estimate Number: 0034 Pay Period: 09/01/2016
to 09/30/2016
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0225 576-1018 SLOPE DRAIN PIPE, 18 IN LF 26.200 30.000
78.820 .000
30.000 $.00 $2,364.60
0280 668-2100 DROP INLET, GP 1 EA 80.000 58.000
1495.000 5.000
63.000 $7,475.00 $94,185.00
0285 668-2110 DROP INLET, GP 1, ADDL DEPTH LF 37.900 14.270
195.000 17.290
31.560 $3,371.55 $6,154.20
Category Amount: $12,931.87 $567,891.82
Category Number: (0030 TEMPORARY EROSION CONTROL
0310 163-0232 TEMPORARY GRASSING AC 11.000 27177
200.000 .000
27177 $.00 $5,435.40
0315 163-0240 MULCH TN 470.000 715.204
165.000 1.090
716.294 $179.85 $118,188.51
0320 163-0300 CONSTRUCTION EXIT EA 8.000 16.500
1344.350 .000
16.500 $.00 $22,181.78
0325 163-0501 CONSTRUCT AND REMOVE SILT CONTROL GATI EA 3.000 4.500
450.000 .000
4.500 $.00 $2,025.00
0330 163-0503 CONSTRUCT AND REMOVE SILT CONTROL GATI EA 8.000 8.250
325.000 .000
8.250 $.00 $2,681.25



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14619-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0034

Date: 10/11/2016

Page 7 of 10

Pay Period: 09/01/2016
to 09/30/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION CONTROL
0335 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,130.000 944.250
2.500 173.250
1,117.500 $433.13 $2,793.75
0340 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 230.000 199.500
115.000 4.500
204.000 $517.50 $23,460.00
0350 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 17,200.000 35,489.000
0.200 686.000
36,175.000 $137.20 $7,235.00
0360 165-0085 MAINTENANCE OF SILT CONTROL GATE, TP 1 EA 3.000 9.000
150.000 .000
9.000 $.00 $1,350.00
0365 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP3 EA 8.000 11.000
100.000 .000
11.000 $.00 $1,100.00
0370 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 26.000
952.140 .000
26.000 $.00 $24,755.64
0375 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 230.000 534.000
10.000 2.000
536.000 $20.00 $5,360.00
0395 171-0030 TEMPORARY SILT FENCE, TYPE C LF 34,400.000 40,167.750
2.750 103.250
40,271.000 $283.94 $110,745.25
Category Amount: $1,571.62 $327,311.58



Rpt-ID: RCPESPRJ Georgia Date: 10/11/2016
User: vepps Department of Transportation Page 8 of 10
Estimate Summary By Project
ContractID: B14619-13-000-0 Estimate Number: 0034 Pay Period: 09/01/2016
to 09/30/2016
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0410 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 200.000 370.610
39.020 .000
370.610 $.00 $14,461.20
0415 603-7000 PLASTIC FILTER FABRIC SY 850.000 1,289.223
3.180 .000
1,289.223 $.00 $4,099.73
0420 700-6910 PERMANENT GRASSING AC 22.000 22.151
650.000 1.159
23.310 $753.35 $15,151.50
0425 700-7000 AGRICULTURAL LIME TN 97.000 23.800
75.000 720
24.520 $54.00 $1,839.00
0430 700-8000 FERTILIZER MIXED GRADE TN 28.000 11.376
350.000 .740
12.116 $259.00 $4,240.60
0445 716-2000 EROSION CONTROL MATS, SLOPES SY 42,500.000 54,458.359
0.750 .000
54,458.359 $.00 $40,843.77
Category Amount: $1,066.35 $80,635.80
Category Number: 0050 SIGNING AND MARKING
0455 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 258.000 216.230
11.250 41.190
257.420 $463.39 $2,895.98
0470 636-2070 GALV STEEL POSTS, TP 7 LF 1,662.000 1,5642.250
6.500 87.500
1,629.750 $568.75 $10,593.38



Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14619-13-000-0 Estimate Number: 0034

Date: 10/11/2016
Page 9 of 10

Pay Period: 09/01/2016
to 09/30/2016

Project Number 621350-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 SIGNING AND MARKING
0475 636-2080 GALV STEEL POSTS, TP 8 LF 142.000 212.750
9.650 13.250
226.000 $127.86 $2,180.90
Category Amount: $1,160.00 $15,670.26
Category Number: (0060 TRAFFIC SIGNALS
0560 615-1200 DIRECTIONAL BORE - LF 592.000 678.000
15.000 .000
678.000 $.00 $10,170.00
6 IN
Category Amount: $0.00 $10,170.00
Category Number: 0010 ROADWAY
0605 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 710.000 .000
MATL & H LIME 85.670 489.880
489.880 $41,968.02 $41,968.02
9085 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY .000 23,367.364
3.890 2,714.889
26,082.253 $10,560.92 $101,459.96
Modify the contract to add the item 432-5010
9095 004-0049 EXTRA WORK - MO .000 9.000
5621.180 1.000
10.000 $5,621.18 $56,211.80
Extra Work- Project Management Expense
9100 004-0049 EXTRA WORK - MO .000 9.000
2656.000 1.000
10.000 $2,656.00 $26,560.00
Extra Work- Worksite Erosion Control Supervisor
9105 004-0049 EXTRA WORK - MO .000 9.000
1600.000 1.000
10.000 $1,600.00 $16,000.00
Extra Work-Field Office
9110 004-0049 EXTRA WORK - MO .000 9.000
7530.720 1.000
10.000 $7,530.72 $75,307.20

Extra Work-Project Maintenance



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Date: 10/11/2016

Page 10 of 10

ContractID: B14619-13-000-0 Estimate Number: 0034 Pay Period: 09/01/2016
to 09/30/2016
Project Number 621350-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9115 004-0049 EXTRA WORK - MO .000 9.000
200.000 1.000
10.000 $200.00 $2,000.00
Extra Work-Sanitary Facility
9120 004-0049 EXTRA WORK - MO .000 9.000
1214.460 1.000
10.000 $1,214.46 $12,144.60
Extra Work- Traffic Control
9125 004-0022 EXTRA WORK - LS .000 .000
18109.170 .750
.750 $13,581.88 $13,581.88
004-0022 Extra Work-Grading Complete, SA 5
Category Amount: $84,933.18 $345,233.46
Project Total Amount: $1,662,681.69 $13,373,955.76



